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Reconnect West Seattle - Vision and Goals

Achieve similar levels of travel across the Duwamish to those seen before the closure 
of the High-Rise Bridge, while reducing the environmental injustices that impact 
communities in the Duwamish Valley.

Goals

1. Address increased traffic volumes and other impacts to neighborhoods along detour routing

2. Reimagine West Seattle transportation through mode share shifts and travel pattern changes 
throughout the peninsula

3. Understand community concerns and obtain feedback on projects, services, and facilities needed 
for West Seattle travelers to shift to non-car modes

4. Develop a comprehensive implementation plan that incorporates community feedback to ensure 
travelers reach their desired destinations

5. Regularly communicate with community in the coming months and years as traveler patterns 
change to address transportation needs
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Community-Led Process
• In March-June, SDOT collected and reviewed project ideas 

from community

• In July and August, project ideas were then prioritized 
through 6 community surveys

• The surveys were promoted in underserved communities 
with the help of DON and community liaisons

Neighborhood Surveys

• SODO

• Georgetown

• South Park

• West Seattle (Roxhill, 
Highland Park, Riverview, 
and South Delridge)

Network Strategy Surveys

• Freight*

• Bike

*Prioritization by the Seattle Freight Advisory Board
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Reconnect West Seattle Implementation Plan

• Top-ranking projects were included in the 
Implementation Plan for construction in either 
2020 or 2021

• The Plan was shared with the West Seattle 
Bridge Community Task Force on September 9

• SDOT will continue to collect input from 
community and will consider additional 
improvements for construction in 2022+
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RWS 2021 Project Status update

2021 projects (24 total from RWSIP):
• 24 projects + Home Zone projects (61 spot improvement), -4 projects not moving forward 

= 78 total project in the RWSIP for 2021

• 3 RWSIP projects are complete
• 1. SODO transit improvements 2. Georgetown to South Park Bike Connection 3. Corson Ave S Safety Improvements

• 14 are in design or started construction (signed PIS with Laeth)

• 2 are being completed in partnership with KCM (MAP projects)

• 5 are in planning (Potential to deliver in 2022)

• 21st Ave SW NGW Improvements – PIS sheet by end of June 2021, finished outreach

• Dallas Ave S and 14th Ave S Improvements – potential new signal would push to 2022 delivery

• The remaining 3 projects are MAP projects: Ride-matching for carpools, Connections to Water Taxi, and 
HOV Access
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RWS 2021 Project Status update

• 19 2021 projects from RWSIP (plus 61 Home Zone spot improvements)*

• 5 are in planning (Potential to deliver in 2022)

• 21st Ave SW NGW Improvements – PIS sheet by end of June 2021, finished outreach

• Dallas Ave S and 14th Ave S Improvements – potential new signal would push to 2022 delivery

• The remaining 3 projects are MAP projects: Ride-matching for carpools, Connections to Water Taxi, and 
HOV Access

• 12 have started or are scheduled for construction

*Note: 3 MAP and 2 freight projects originally planned for 2021 delivery have since been updated to "Ongoing"
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RWS 2021 Project Delivery Update

Status Ongoing 2020 Delivery 2021 Delivery
Not

recommended
to advance

Total

Ongoing 19 - - - 19

Complete - 22 5 - 27

Construction Started 
or Scheduled

- - 12 - 12

Design - - - - -

Planning - - 2 - 2

Not Recommended to 
Advance

- - - 4 4

Total 19 22 19 4 64

Note: 5 projects originally planned for 2021 delivery have since been updated to "Ongoing"
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2022 RWS 
project 
selection 
process

Project ideas from community –
emails, meetings, RWS Home Zone surveys, previous 
Neighborhood Street Fund projects

Initial project review –
feasibility, mitigates an impact of the bridge closure, cost 
estimate range, existing project

Secondary project review –
equity, safety, mode shift, traffic mitigation, efficiencies, 
cost estimate  

Ten projects selected –
equal distribution of projects in neighborhoods most 
impacted by the closure 



9Department of Transportation

2022 Project prioritization timeline  

2022 Reconnect West Seattle project timeline

New project intake 
until end of March

Project feasibility 
and prioritization 

end of May

Final list of 2022 
projects end of 

June

March April - May June
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2022 Prioritization Process

How did we choose these Projects?

We used metrics from the first RWSIP:

• Equity: Using the Race and Social 
Equity Composite Index to prioritize 
projects in Equity areas.

• Mode Shift: Prioritizing projects 
that promote non-vehicle travel

• Traffic Mitigation: Prioritize 
locations based on their proximity to 
detour routes

And added the following:

• Safety: Prioritize locations 
with collision patterns, recent fatal 
collisions, or Bike/Ped hotspots

• Efficiencies: Prioritize projects that can 
be built by 2022, preferably by crews

• Emphasis Neighborhoods: Bonus 
points granted to projects in South 
Park, Georgetown, and Highland Park
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2022 RWS projects

• Project distribution by most impacted 
neighborhoods 10 projects total

Link to map of 2022 projects

Georget
own

Highland 
Park

South 
Park

High 
Point

2 2 5 1

https://www.google.com/maps/d/edit?mid=1062Fyo3DaQSotXugZhVbrK0tkMlvczgM&usp=sharing
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Home Zone construction update

South Park Georgetown Highland Park

18 speed humps 7 speed humps About 30 of 60 speed 
humps

Phase 1 of 8th Ave S trail 
improvements

5 radar feedback signs 5 speed cushions on 9th 
Ave SW and SW 
Henderson St

40 trees planted Tree trimming in 
preparation for Pilot Stay 
Healthy Street (SHS) 
Loop installation

1 radar feedback sign

North Home Zone Stay 
Healthy Street (SHS)

Painted curb bulbs on 
9th Ave SW

Trade-offs:
• Removal of trees (3) in South Park (added a stop sign and for a RRFB; replace trees 2:1) 
• Removal of radar feedback sign in South Park on S Cloverdale St (adding a RRFB)
• Future removal of radar feedback sign on 14th Ave S (future location for SP Gateway art)
• Remove RRFB at 11th Ave SW and SW Holden St (replace with full signal at 12th Ave SW and SW Holden St) 
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Upcoming work 

Home Zone project delivery:
• Georgetown Stay Healthy Street loop pilot project – April to 

May

• Highland Park speed humps and cushions (60) – May to July

Continue to plan, design, and built 2021 RWSIP and Home 
Zone capital projects

Continue to inform community about upcoming 
construction and project status
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Traffic mitigation updates
Detour route traffic mitigation:
• WMW / HPW intersection improvements - visible 

construction starting July 17
• Fire Station 36 (Spokane St) driveway intersection 

signing.
• Sylvan Way chevron signs and reflectors
• Installed ten radar feedback signs
• S Cloverdale St speed limit sign change to 25 mph

Paving projects:
• SW Alaska St: Concrete panels completed in May; curb ramps 

start in July; asphalt overlay of the curb lane this summer
• SW Roxbury St paving from 24th Ave SW to 25th Ave SW in 

partnership with King County - weekday paving in July
• Business district sidewalk beveling
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Traffic mitigation updates

• Upcoming speed cushions on Marine View Drive and SW 
106th St (signs are up and bagged now)

• 10 new radar feedback signs to be installed in Q2 – DONE
• SW Avalon Way (2 RSS)
• Fauntleroy Way SW (4 RSS)
• SW Barton St (2 RSS)
• Dumar Way SW (1 RSS)
• Sylvan Way (replacement of non-functioning signs

• Paving projects
• Completed those identified in December 2020

• SW Alaska St paving (four phases) continues
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Transit Spot Improvements - King County Metro 
Partnership
• Updates:

• Completed review of EB Spokane St bus lane to access Low Bridge concept (communicated concept 
removal to KCM)

• Red bus lane treatment on SW Alaska postponed due to global supply chain shortage of red MMA

• Continue to evaluate:
• Avalon & 35th: New signal overlap (new pole, infrastructure), 2022; secured C Line mitigation funding

• Projects advancing for 2021 delivery, include:
• Signal timing modifications to favor transit: Avalon & 35th
• RT 50 Alki additional layover space (CSM to deliver by Sept/Oct service change)
• New pedestrian access to relocated bus stop: W Marginal Way & Highland Park
• Transit upgrades on SW Alaska St, 35th - 42nd Avenues SW

• Paving between 36th Ave SW to 38th Ave SW – work to be completed in three stages (April - July)
• *Red treatment to bus lanes to occur later (once MMA supply is available)
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Reporting on the 5 Implementation Plan Goals

Updated: 4/8/21

• Goal #1: Address increased traffic volumes and other impacts to neighborhoods 
along detour routing.

• We completed 17 of 48 planned projects within a ¼ mile of the detour routes to 
mitigate increased traffic volumes.
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Reporting on the 5 Implementation Plan Goals

• Goal #2: Reimagine West Seattle transportation through mode share shifts and 
travel pattern changes throughout the peninsula.

• We completed 17 of 41 planned projects that support people walking/rolling, 
biking, and using transit.

Updated: 4/8/21
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Reporting on the 5 Implementation Plan Goals

• Goal #3: Understand community concerns and obtain feedback on projects, 
services, and facilities needed for West Seattle travelers to shift to non-car modes.

• We completed 3 of 13 planned projects proposed through targeted outreach with 
historically underserved communities.

Updated: 4/8/21
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Reporting on the 5 Implementation Plan Goals

• Goal #4: Develop a comprehensive implementation plan that incorporates 
community feedback to ensure travelers reach their desired destinations.

• We completed 24 of 64 planned projects included in Reconnect West Seattle 
Implementation Plan.

• The status of all Implementation Plan projects is included in the Appendix.

Updated: 4/8/21
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Reporting on the 5 Implementation Plan Goals

• Goal #5: Regularly communicate with community in the coming months and years 
as traveler patterns change to address transportation needs

• To continually address changing community conditions, we held 35 community 
meetings and 8 community walks to inform projects planned for 2020 and 2021.

Updated: 12/9/20
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Appendix: Project Status Lists
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Project Status Summary
Updated: 6/29/21

Status Ongoing 2020 Delivery 2021 Delivery
Not 

recommended 
to advance

Total

Ongoing 19 - - - 19

Complete - 22 5 - 27

Construction Started 
or Scheduled

- - 12 - 12

Design - - - - 0

Planning - - 2 - 2

Not Recommended 
to Advance

- - - 4 4

Total 19 22 19 4 64

Note: 5 projects originally planned for 2021 delivery have since been updated to "Ongoing"
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Ongoing Project List
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

Ongoing Georgetown Survey 156 1st Ave S Bridge Signal Improvements Improve signal timing at East Marginal Way S, 4th Ave S, and 1st Ave S Ongoing

Ongoing Georgetown Survey 182-1 S Michigan St Signal Improvements Improve signal progression for S Michigan St Ongoing

Ongoing Georgetown Survey 182-2 S Michigan St Signal Improvements Improve signal timing Ongoing

Ongoing Georgetown Survey 46920 S Michigan St ITS Improvements Intelligent Transportation System (ITS) improvements Ongoing

Ongoing SODO Survey 24 SODO Drainage Improvements Work with Seattle Public Utilities to monitor drainage and ponding issues Ongoing

Ongoing SODO Survey
164/205/6121

1
East Marginal Way S Paving Improvements Improve pavement conditions if grant funding is not awarded Ongoing

Ongoing South Park Survey 139
4th Ave S and S Michigan St Signal 
Improvements

Improve signal timing for S Michigan St Ongoing

Ongoing South Park Survey 143 Detour Route Signal Improvements Improve signal timing on detour routes Ongoing

Ongoing Freight Survey F08 Harbor Island Contingency Access
Evaluate contingency access via 16th Ave SW, 13th Ave SW, SW 
Hanford St, and 11th Ave SW

Ongoing

Ongoing Freight Survey F09 Alaskan Way Signal Improvements Improve signal timing at Madison St and Marion St Ongoing

Ongoing Freight Survey F023 East Marginal Way S Access Restrictions Assess access restrictions between S Spokane St and S Atlantic St Ongoing
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Ongoing Project List
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

Ongoing MAP Survey N/A Low Bridge Access Evaluate continued access to Low Bridge Ongoing

Ongoing MAP Survey N/A Employer Coordination Work with employers to maintain and support work-from-home options Ongoing

Ongoing MAP Survey N/A Expand shared employer shuttles
Through King County Metro's Shared Employer Shuttle Program 
expand access to shuttles for smaller employers

Ongoing

Ongoing MAP Survey N/A Evaluate New/Revised Transit Connections Evaluate new/revised routes to reflect new trip patterns Ongoing

Ongoing MAP Survey N/A Ride-matching for vanpools
Promote better awareness of vanpool option to 
employers/employees; assist in ride-matching

Ongoing
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2020 Project List
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2020 Georgetown Survey 28 Airport Way S Safety Improvements Add speed radar feedback signs Complete

2020 Georgetown Survey 183 S Michigan St and Corson Ave S Extend length of northbound right turn lane Complete

2020 SODO Survey 7 East Marginal Way PBL Improvements
Refresh existing bike lane markings, add delineators and green 
driveway markings

Complete

2020 SODO Survey 20 BNSF Crossing Improvements Rail crossing improvements at S Holgate St and S Horton St Complete

2020 SODO Survey 26 SODO Pothole Repair Repair potholes along detour routes and other locations Complete

2020 SODO Survey 207/47420 S Spokane St Bike Improvements
Spot improvements along S Spokane St and the West Seattle Bridge 
Trail

Complete

2020 South Park Survey 135 South Park Bike and Pedestrian Map
Map of bike and pedestrian routes to access the South Park and 1st 
Ave S Bridge; Walking map and biking map available online. 

Complete

2020 South Park Survey 301 S Cloverdale St Safety Improvements Add speed radar feedback signs Complete

2020 South Park Survey W50
14th Ave S and S Cloverdale St 
Improvements

Relocate the stop bars and signal detection and expand the width 
of the south leg crosswalk

Complete

2020 West Seattle Survey W25
Delridge Way SW and SW Orchard St Signal 
Improvements

Update signal timing Complete

2020 West Seattle Survey W51 West Seattle Arterial Maintenance
Repair potholes on 35th Ave SW, W Marginal Way SW, SW Delridge 
Way, SW Holden St

Complete
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2020 Project List
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2020 Bike Survey Multiple West Seattle Bridge Trail Improvements
Bike improvements along the West Seattle Bridge Trail and S 
Spokane St

Complete

2020 Bike Survey B023/B056 East Marginal Way PBL Improvements
Refresh existing bike lane markings, add delineators and green 
driveway markings

Complete

2020 Freight Survey F01
2nd Ave SW and Highland Park Way SW 
Improvements

Refresh pavement markings and replace damaged signs Complete

2020 Freight Survey F02
SR 509 NB Off-Ramp Vegetation 
Maintenance

Trim vegetation at 2nd Ave S to improve sightlines for northbound 
drivers

Complete

2020 Freight Survey F03
14th Ave S and S Cloverdale St 
Improvements

Relocate the stop bars and signal detection and expand the width 
of the south leg crosswalk

Complete

2020 Freight Survey F10 West Seattle Bridge Trail Improvements
Bike improvements along the West Seattle Bridge Trail and S 
Spokane St

Complete

2020 MAP Survey N/A Additional transit service (Metro)
Metro adding back routes 55, 56, 57 to better serve Admiral 
(September 19, 2020)

Complete

2020 MAP Survey N/A Transit Service
Revised bus service to accommodate High Bridge closure. Metro 
published a West Seattle Bridge Closure Transit Action Plan.

Complete

2020 MAP Survey N/A Low Bridge Access Expand access to Low Bridge Complete

2020 MAP Survey N/A Transit Lanes and signal priority Installed bus lanes on Spokane Street and Delridge Way Complete

2020 MAP Survey N/A Water Taxi Service Issued RFP for additional boat; funding source needed Complete
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2021 Project List
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2021 SODO Survey 6 SODO Transit Improvements Transit-only lane on 1st Ave S, other bus stop improvements Complete

2021 Georgetown Survey 13 Corson Ave S Safety Improvements Safety improvements from East Marginal Way S to Airport Way S Complete

2021 South Park Survey 160
S Cloverdale St and 10th Ave S 
Improvements

Pedestrian and bike crossing improvements Complete

2021 South Park Survey 161
S Cloverdale St and 12th Ave S 
Improvements

Pedestrian and bike crossing improvements Complete

2021 Bike Survey B038/B039 Georgetown to Downtown Bike Connection
Evaluate protected bike lane on Airport Way S or parallel route 
(continued evaluation by BMP)

Complete

2021 Georgetown Survey 14 S Orcas St Bike Improvements
Bike and pedestrian improvements from East Marginal Way S to 
Corson Ave S

Construction

2021 Georgetown Survey 46
Airport Way S and S Lucile St 
Improvements

Pedestrian, bike, transit and vehicular access improvements Construction

2021 Georgetown Survey 133 Georgetown Home Zone Limit access to side streets and add traffic calming Construction

2021 South Park Survey 172 South Park Home Zone Limit access to side streets and add traffic calming Construction

2021 South Park Survey 162 South Park Stay Healthy Streets Add Stay Healthy Streets where appropriate in South Park Construction
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2021 Project List
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2021 West Seattle Survey W24 Highland Park Home Zone Limit access to side streets and add traffic calming Construction

2021 West Seattle Survey W27
8th Ave SW and SW Roxbury St Signal 
Improvements

Update signal timing and add left turn phase Construction

2021 West Seattle Survey W60
8th Ave SW and SW Roxbury St 
Improvements

Add left turn signal Construction

2021 West Seattle Survey W61
15th Ave SW and SW Roxbury St 
Improvements

Add southbound left turn lane Construction

2021 Bike Survey
B027/B055/B0

60/B076
West Marginal Way SW Improvements New walkway and protected bike lane Construction

2021 Freight Survey F06 West Marginal Way SW Improvements New walkway and protected bike lane Construction

2021 SODO Survey 91
East Marginal Way S and SW Klickitat Way 
Improvements

Striping improvements to better organize turning movements Construction

2021 South Park Survey 54 Dallas Ave S and 14th Ave S Improvements Pedestrian and safety improvements Planning

2021 Bike Survey B079
21st Ave SW Neighborhood Greenway 
Improvements

Improvements to 21st Ave SW between West Seattle Bridge and SW 
Dawson St

Planning
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Projects Not Recommended to Advance
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2021 Georgetown Survey 188 SR 509 SB On-Ramp Improvement Add second lane on southbound ramp from S Michigan St
Not Recommended 

to Advance1

2021 SODO Survey 36 Chelan 5-Way Intersection Bypass
Explore opportunities for Low Bridge access using the ramp west of 
Fire Station 36

Not Recommended 
to Advance2

2021 West Seattle Survey W20 SR 509 NB On-Ramp Improvement
Increase the number of lanes on West Marginal Way S to access 1st 
Ave Bridge NB on-ramp

Not Recommended 
to Advance3

2021 West Seattle Survey W28
Highland Park Way SW and SW Holden St 
Improvement

Add extra traction on the uphill, southbound lane on Highland Park 
Way SW

Not Recommended 
to Advance4

1 Project is not recommended to advance since it does not meet WSDOT's design standards.
2 Project is not recommended to advance due to potential conflicts with repair efforts and for having high risk of bike, pedestrians, and vehicles accessing the high bridge at the ramps. We will 
continue to monitor this area for potential transit and bike improvements.
3 Project is not recommended to advance due to impacts to mainline SR 509.
4 Project is not recommended to advance due to existing pavement design and future challenges with updating roadway markings. Northbound left turn phase added to address collision patterns.
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Georgetown Project List 2020-2021
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2020 Georgetown Survey 183 S Michigan St and Corson Ave S Extend length of northbound right turn lane Complete

2020 Georgetown Survey 28 Airport Way S Safety Improvements Add speed radar feedback signs Complete

2021 Georgetown Survey 13 Corson Ave S Safety Improvements Safety improvements from East Marginal Way S to Airport Way S Complete

2021 Georgetown Survey 14 S Orcas St Bike Improvements
Bike and pedestrian improvements from East Marginal Way S to 
Corson Ave S

Construction

2021 Georgetown Survey 46
Airport Way S and S Lucile St 
Improvements

Pedestrian, bike, transit and vehicular access improvements Construction

2021 Georgetown Survey 133 Georgetown Home Zone Limit access to side streets and add traffic calming Construction

Ongoing Georgetown Survey 46920 S Michigan St ITS Improvements Intelligent Transportation System (ITS) improvements Ongoing

Ongoing Georgetown Survey 156 1st Ave S Bridge Signal Improvements
Improve signal timing at East Marginal Way S, 4th Ave S, and 1st 
Ave S

Ongoing

Ongoing Georgetown Survey 182-1 S Michigan St Signal Improvements Improve signal progression for S Michigan St Ongoing

Ongoing Georgetown Survey 182-2 S Michigan St Signal Improvements Improve signal timing Ongoing

2021 Georgetown Survey 188 SR 509 SB On-Ramp Improvement Add second lane on southbound ramp from S Michigan St
Not 

Recommended to 
Advance1

1Project is not recommended to advance since it does not meet WSDOT's design standards.
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SODO Project List 2020-2021
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2020 SODO Survey 7 East Marginal Way PBL Improvements
Refresh existing bike lane markings, add delineators and green 
driveway markings

Complete

2020 SODO Survey 20 BNSF Crossing Improvements Rail crossing improvements at S Holgate St and S Horton St Complete

2020 SODO Survey 26 SODO Pothole Repair Repair potholes along detour routes and other locations Complete

2020 SODO Survey 207/47420 S Spokane St Bike Improvements
Spot improvements along S Spokane St and the West Seattle Bridge 
Trail

Complete

2021 SODO Survey 6 SODO Transit Improvements Transit-only lane on 1st Ave S, other bus stop improvements Complete

2021 SODO Survey 91
East Marginal Way S and SW Klickitat Way 
Improvements

Striping improvements to better organize turning movements Construction

Ongoing SODO Survey 24 SODO Drainage Improvements
Work with Seattle Public Utilities to monitor drainage and ponding 
issues

Ongoing

Ongoing SODO Survey
164/205/6121

1
East Marginal Way S Paving Improvements Improve pavement conditions if grant funding is not awarded Ongoing

2021 SODO Survey 36 Chelan 5-Way Intersection Bypass
Explore opportunities for Low Bridge access using the ramp west of 
Fire Station 36

Not 
Recommended to 

Advance1

1Project is not recommended to advance due to potential conflicts with repair efforts and for having high risk of bike, pedestrians, and vehicles accessing the high bridge at the ramps. We will 
continue to monitor this area for potential transit and bike improvements.



33Department of Transportation

South Park Project List 2020-2021
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2020 South Park Survey 135 South Park Bike and Pedestrian Map
Map of bike and pedestrian routes to access the South Park and 1st 
Ave S Bridge; Walking map and biking map available online.

Complete

2020 South Park Survey 301 S Cloverdale St Safety Improvements Add speed radar feedback signs Complete

2020 South Park Survey W50
14th Ave S and S Cloverdale St 
Improvements

Relocate the stop bars and signal detection and expand the width 
of the south leg crosswalk

Complete

2021 South Park Survey 160
S Cloverdale St and 10th Ave S 
Improvements

Pedestrian and bike crossing improvements Complete

2021 South Park Survey 161
S Cloverdale St and 12th Ave S 
Improvements

Pedestrian and bike crossing improvements Complete

2021 South Park Survey 169 South Park Home Zone Limit access to side streets and add traffic calming Construction

2021 South Park Survey 172 South Park Stay Healthy Streets Add Stay Healthy Streets where appropriate in South Park Construction

2021 South Park Survey 54 Dallas Ave S and 14th Ave S Improvements Pedestrian and safety improvements Planning

Ongoing South Park Survey 139
4th Ave S and S Michigan St Signal 
Improvements

Improve signal timing for S Michigan St Ongoing

Ongoing South Park Survey 143 Detour Route Signal Improvements Improve signal timing on detour routes Ongoing
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West Seattle Project List 2020-2021
Roxhill, Highland Park, Riverview, and South Delridge Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2020 West Seattle Survey W25
Delridge Way SW and SW Orchard St Signal 
Improvements

Update signal timing Complete

2020 West Seattle Survey W51 West Seattle Arterial Maintenance
Repair potholes on 35th Ave SW, W Marginal Way SW, SW Delridge 
Way, SW Holden St

Complete

2021 West Seattle Survey W24 Highland Park Home Zone Limit access to side streets and add traffic calming Construction

2021 West Seattle Survey W27
8th Ave SW and SW Roxbury St Signal 
Improvements

Update signal timing and add left turn phase Construction

2021 West Seattle Survey W60
8th Ave SW and SW Roxbury St 
Improvements

Add left turn signal Construction

2021 West Seattle Survey W61
15th Ave SW and SW Roxbury St 
Improvements

Add southbound left turn lane Construction

2021 West Seattle Survey W20 SR 509 NB On-Ramp Improvement
Increase the number of lanes on West Marginal Way S to access 1st 
Ave Bridge NB on-ramp

Not 
Recommended to 

Advance1

2021 West Seattle Survey W28
Highland Park Way SW and SW Holden St 
Improvement

Add extra traction on the uphill, southbound lane on Highland Park 
Way SW

Not 
Recommended to 

Advance2

1 This project is not recommended to advance due to impacts to mainline SR 509. 
2 Project is not recommended to advance due to existing pavement design and future challenges with updating roadway markings. Northbound left turn phase added to address collision patterns.



35Department of Transportation

Freight Project List 2020-2021
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2020 Freight Survey F01
2nd Ave SW and Highland Park Way SW 

Improvements
Refresh pavement markings and replace damaged signs Complete

2020 Freight Survey F02 SR 509 NB Off-Ramp Vegetation Maintenance
Trim vegetation at 2nd Ave S to improve sightlines for northbound 

drivers
Complete

2020 Freight Survey F03 14th Ave S and S Cloverdale St Improvements
Relocate the stop bars and signal detection and expand the width of the 

south leg crosswalk
Complete

2020 Freight Survey F10 West Seattle Bridge Trail Improvements Bike improvements along the West Seattle Bridge Trail and S Spokane St Complete

2021 Freight Survey F06 West Marginal Way SW Improvements New walkway and protected bike lane Construction

2021 SODO Survey 91
East Marginal Way S and SW Klickitat Way 
Improvements

Striping improvements to better organize turning movements Construction

Ongoing Freight Survey F08 Harbor Island Contingency Access
Evaluate contingency access via 16th Ave SW, 13th Ave SW, SW Hanford 

St, and 11th Ave SW
Ongoing

Ongoing Freight Survey F09 Alaskan Way Signal Improvements Improve signal timing at Madison St and Marion St Ongoing

Ongoing Freight Survey F23 East Marginal Way S Access Restrictions Assess access restrictions between S Spokane St and S Atlantic St Ongoing
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Bike Project List 2020-2021
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2020 Bike Survey Multiple West Seattle Bridge Trail Improvements
Bike improvements along the West Seattle Bridge Trail and S 
Spokane St

Complete

2020 Bike Survey B023/B056 East Marginal Way PBL Improvements
Refresh existing bike lane markings, add delineators and green 
driveway markings

Complete

2021 Bike Survey B038/B039 Georgetown to Downtown Bike Connection Evaluate protected bike lane on Airport Way S or parallel routes Complete

2021 Bike Survey
B027/B055/B0

60/B076
West Marginal Way SW Improvements New walkway and protected bike lane Construction

2021 Bike Survey B079
21st Ave SW Neighborhood Greenway 
Improvements

Improvements to 21st Ave SW between West Seattle Bridge and 
SW Dawson St

Planning
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Mobility Action Plan Project List 2020-2021
Updated: 6/29/21

Delivery Year Survey Category # Project Name Project Description Status

2020 MAP Survey N/A Additional transit service (Metro) Metro adding back routes 55, 56, 57 to better serve Admiral Complete

2020 MAP Survey N/A Transit Service
Revised bus service to accommodate High Bridge closure. Metro 
published a West Seattle Bridge Closure Transit Action Plan.

Complete

2020 MAP Survey N/A Low Bridge Access Expand access to Low Bridge Complete

2020 MAP Survey N/A Transit Lanes and signal priority Installed bus lanes on Spokane Street and Delridge Way Complete

2020 MAP Survey N/A Water Taxi Service Issued RFP for additional boat; funding source needed Complete

2021 MAP Survey N/A HOV Access Explore HOV priority to/from West Seattle on detour routes Ongoing

2021 MAP Survey N/A Connections to Water Taxi Evaluate improved parking and transit connections to water taxi Ongoing

2021 MAP Survey N/A Ride-matching for carpools Increase awareness of carpool options and help with ride matching Ongoing

Ongoing MAP Survey N/A Evaluate New/Revised Transit Connections Evaluate new/revised routes to reflect new trip patterns Ongoing

Ongoing MAP Survey N/A Ride-matching for vanpools
Promote better awareness of vanpool option to 
employers/employees; assist in ride-matching

Ongoing

Ongoing MAP Survey N/A Low Bridge Access Evaluate continued access to Low Bridge Ongoing

Ongoing MAP Survey N/A Employer Coordination
Work with employers to maintain and support work-from-home 
options

Ongoing

Ongoing MAP Survey N/A Expand shared employer shuttles
Through King County Metro's Shared Employer Shuttle Program 
expand access to shuttles for smaller employers

Ongoing


